

IMPLEMENTATION PLAN FOR THE KENYA HARMONIZED HEALTH FACILITY ASSESSMENT

Activity	Timeline	Responsible
Finalize the concept (Methodology, data needs & gaps budgets)	14 - 21 July	MOH technical teams & DPs(WHO, USAID, UNICEF)
Resource mobilization	16 July- 20 Aug	MOH & DPs (USAID/WHO/UNICEF)
Sample development	14 July- 8 Aug	MOH/KNBS/USAID/DHS/WHO/UNICEF
Tools Review & harmonization workshop	week of 20 Aug / week of 3 Sep	Facilitated by the Global HDC team from WHO
Customization of electronic tools	10-14 Sep	WHO/HDC Team/ Task force/KNBS
Development of data analysis plans	10 -14 Sep	Global HDC Team/ Task force/KNBS/DHS
Pretesting of tools	17 to 28 Sep (2 weeks)	Task Force
TOT Training	1- 5 Oct	Task Force
Training of RAs -clustered	15 to 19 Oct	Task Force/TOTs
Data collection	22 Oct to 3 Dec	Task Force
Data management/cleaning and analysis/ Key Indicators	15 Jan - 15 Feb 2019	TOTs/RAs
Report writing	25 Feb- 22 March 2019	Task Force
Printing Final Report, Key Findings Report, Fact Sheet	By 15 April 2019	Task Force
National launch and dissemination	By 30th April 2019	Task Force