

M&E task force priority actions				Chronogram (2016)			
5 point-call to action strategic area	key activities	Deliverables	Leads	Q1	Q2	Q3	Q4
Increase the level and efficiency of investments to strengthen the country HIS, based on a sound M&E plan and common investment framework	1. M&E framework and plan of the Health Sector Strategic Plan developed and approved						
	1.1 Set-up a M&E task force to drive the process to operationalize a single M&E platform	M&E task force operational	CMED, all	X	X	X	X
	1.2 TA support to develop the M&E component (costed) of the HSSP	M&E framework drafted ToRs of additional TA drafted	WHO		30th of April		
	1.3 Include the SDG-health related indicators into the M&E framework	M&E framework drafted	M&E TF		30th of April		
	1.4 Development of the common investment framework	Common investment framework developed	M&E TF		June		
	1.4.1 Identification of priority actions (April 2016)	Priority actions identified	M&E TF, WHO		30th of April		
	1.4.2 Costing (May)	M&E priority actions costed	M&E TF, WHO		May		
	1.4.3 Endorsement workshop (commitments)	M&E national workshop conducted	all partners		June-July		
Strengthen country institutional capacity to collect, compile, share, disaggregate, analyze, disseminate, and use data	2. Institutional capacities of the MoH to monitor and evaluate the NHSSP improved						
	2.1 Assess TA needs and human resources gaps	TA needs and human resources gaps identified	WHO, all		May		
	2.2 Recruit additional human resources to strengthen CMED capacities	Additional human resources hired	D4HI, others?		May		
Effective open facility and community data systems, including surveillance and administrative resources	3. Functionalities and use of the routine health information system (DHIS 2) expanded						
	3.1 A health data administration policy (including structures, roles and responsibilities) elaborated	HIS policy elaborated	GiZ, CDC, USAID	done			
	3.2 Development and sharing of operational guides on interoperability of systems, including SOPs on: Data Access and Release; and Data Management and Use	SOPs shared and disseminated among key stakeholders	GiZ, CDC, USAID		30th of June	X	
	3.3 Ensure interoperability across the different HIV collection tools (and other programmes) to increase efficiencies	Systems and interoperable and rolled-out to selected districts	BMGF, CDC, USAID		X	X	X
	3.4 Integrate key programmes (EPI and Tb) into DHIS 2	DHIS 2 functionalities reviewed and expanded	UoO, GF, HISP, Bao Bab		30th June		
	3.5 Ensure full functionality of DHIS-2 at national level (coverage, completeness, timeliness)	DHIS 2 functionalities reviewed and expanded	UoO, GF, HISP, Bao Bab		30th June		